. FORM DPW-CIA 2/05

Department of Accounting and General Services
Division of Public Works
e
MONTHLY ESTIMATE w{j‘%QEIVED-U;;QS
- OF PUBLIC WoRks
FOR THE MONTH OF  January 2012 Wires 13 p 2 g
Date: February 6, 2012
CONTRACTOR:  Allied Pacific Builders, Inc.
ADDRESS: 2004 Kahai Street Contract No. 57427 [v]
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-36-6364v"
PROJECT TITLE: Manoa Public Library, Expansion & Site Improvements
CONTRACT EFOR INSPECTION BRANCH USE
[} SUBMITTAL REGISTER [} COMMENGEMENT HEQUIAEMENTS
Basic Coniract Amount 3 8,159,400.00  |puE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DALYREPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ #f CONTRACT NUMBER s * PROJECT NAME & LOGATION
Total $ 1,128,775.00 [ #TALL SIGNATURES
Adjusted Coniract Amount $ 9,288,175.00
WORK ACCOMPLISHED Basic Coniract Change Order Total
Completed to Date 99.24% $ 8,097,240.00 88.87% $ 1,003,185.00 $ 9,100,425.00
Retained REDUCED [ 2.5%] $ 386,233.00 $ 31,613.00 $ 417,846.00
Amount Subject to Payment $ 7,711,007.00 $ 971,572.00 $ 8,682,579.00
Payments to Date & 7,690,337.00 $ 775,274.00 $ 8,465,611.00
Payments Now Due $ 20,670.00 $ 196,298,00 $ 216,968.00
Payment No. i1 27
Remarks:
1. Cornputed and Cheched by:
2. [ certify that the ataove bill is carrect, just, that payment has not been received, and alt
payrel affidavits have been submitted, are current, or proper dadustive exclusions have bean
z/f‘(/f 2. mads to this request and al least 80% of our warklorce resides in Hawaii,
3. Refommendad: ¢ — Projestinspeclor or Engineer Cate:
ALLIED PACIFIC BUILDERS, INC.
W z‘/"{/’& Mame of Caontractor
4. Recommended: Area Engineer/Architect Date: UL d\.{ m\"’
6 ‘—"M CQ‘“' &/[V/Iz_ W Charlene Lum, Vice President FEB 1 0 2012
Date: By signature f Title: Date

STATE OF HAWAII

5. Approved: cz'“ Branch Chief or District Engineer

The Public Works AdminStrator certifies lhagﬂaﬁies have been issued and the work performed.

/7

FEB 15 201

¢ Stgfé Public Works Administrator



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2012

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57427
PROJECT TITLE: Manoa Public Library, Expansion & Site Impr: DAGS Job No.: 12-36-6364
]
g BASIC CONTRACT
9 LICENSE CONTRACT] COMPL. TOj BETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT, DATEI % CMF'I51 | RETAINED)
Allied Pacific Builders, Inc.  |General Contractor BC 23848 $8,159,400 $8,097,240 99.24%| 2.5% $203,985|A

BASIC SUB- SUB-CONTRACT]
LICENSE CONTRACT COMPL. TO RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT DA‘I’EI % CI‘\!IPLI %:d RETAINED
ACUTRONELLC Firestopping C-4603 34,738 $4,738 100.00%] 2.5% $118
AFFILIATED CONSTRUCTIO|CMYU BC-26013 515,000 $15,000 100.00%] 2.5% $375
CC ENGINEERING Rollup Door ABC-12675 $23,012 $23,012 100.00%] 2.5% 5575
CLOSE CONSTRUCTION, INJCarpet ABC-20852 $29,731 $29,731 100.00%| 2.5% $743
COMMERCIAL SHEETMETA{Flashing, AC, Digital Contr{BC-4528 $561,900 $561,900 100.00%| 2.5% $14,047
ELECTRICAL SYSTEMS, INGEIlecirical Work C-20570 $420,000 $416,620 99.20%| 2.5% $10,415
GIMA PEST CONTROL, ING. [Termite & Soil Treatment |PCO-763 $91,688 $91,688 100.00%] 2.5% $2,292
GREEN PATH TECHNQLOGI[PV System Installation C-25214 $87.819 $87,819 100.00%] 2.5% 32,195
HAAS INSULATION Sprayed Celiulose InsulatiqC-13954 $24,195 $24,195 100.00%{ 2.5% $604
HONOLULU FIRE PROTECTHFire Sprinkler System C-27304 $93,613 $93,613 100.00%] 2.5% $2,340
HONQLULU ROQFING CO., | Waterpraofing & Roofing |C-23799 $370,233 $370,233 i00.00%] 2.5% $9,255
ISLAND SCREEN, INC. Alum Deors & Windows |C-13785 $300,805 $300,805 100.00%{ 2.5% 57,520
MECHANICAL TRENDS Plumbing C-27730 $137,000 $131,735 96.16%] 2.5% $3,293
OTIS ELEVATOR COMPANY |Hydraulic Elevator C-17265 $63,400 $63,400 100.00%] 2.5% $1,585
PACIFIC EXCAVATIONS, LLYEarthwork, Sewer & Drain |C-27234 $370,140 $370,140 100.00%]| 2.5% $9,253
ROGER'S INTERIORS Acoustical Ceiling C-22342 $54,800 $54,800 100.00%] 2.5% $1,370
RPA CONTRACTING Irrigation & Landscaping |C-13568 $53,000 $47,700 90.00%] 2.5% $1,192
SAPIGAD CONSTRUCTION, [General Construction ABC-28430 $1,827,584 $656,294 35.81%| 2.5% $16,417
SUPER SKY PRODUCTS, IN{Glass Cancpies C-15690 $79,800 $79.800 100.00%| 2.5% $1,995
SWANSON STEEL CO., ING.{Struct. Steel & Metal Fab. |C-15690 $957,754 $957,754 100.00%]| 2.5% $23,943
TITAN INDUSTRIES, LLC Demo, Abatement CT-28868 $92,850 $92,850 100.00%| 25% $2,321
TRIPOINT-DLIR Concrete, Plaster ABC-24874 $333,504 $70,400
Total Retained from Subs $5,992,566 54,473,827 $182,248|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $386,233]

| certify that the above retentions are correct for this reguest,

Checked/Verified by:

A~

Initial - Project inspector or Engineer

Allied Pacific Builders, Inc.
Name of Contractor

Chantinss Fi

4
Charlene Lum, Vice President FEB 16 2012
Date

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Moenthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2012

Contract No.: 57427

CONTRACTOR: Allied Pacific Builders, Inc.
PROJECT TITLE: Marnoa Public Library, Expansion & Site Improvements DAGS Job No.: 12-36-6364
a CHANGE
OI-EJ) ORDER
9 LICENSE CHANGE ORDER; COMPL. RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. AMOQUNT| TO DATQ% CMPLY %ol RETAINED
Allied Pacific Builders, Inc. General Contracior $1,128,775| $1,003,185] 88.87%| 2.5% $28,220| A
AR
CHANGE]
ORBDER SUB
LICENSE CHANGE ORDER SUB; COMPL. BETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT; TO DATE% CMPIEi 1:_,’ BETAINED)
AFFLIATED CONSTRUCTIONCMU BC-26013, C $674 §674| 100.00% 2.5% 516
CC ENGINEERING & CONST]Garage Door $598 $5981 100.00%| 2.5% 514
COMMERCIAL SHEETMETAIlFlashing, AG, Digital Contr{BC-4528 $14,975 514,975} 100.00%] 2.5% $374
ELECTRICAL SYSTEMS, INC]Electrical Waork C-20570 $3,543 $1,772] 50.00%[ 2.5% %44
GIMA PEST CONTROL, INC. |Termite & Soil Treatment |PCO-763 #DIV/0) 2.5% $0
GREEN PATH TECHNOLOGIIPV System Installation C-29214 #DIV/0! 2.5% 50
HAAS INSULATION Sprayed Cellulose InsulatidC-19954 H#OIV/O! 2.5% $0
HONGLULU FIRE PROTECTIHFire Sprinkler System C-27304 §7.000 $5,600] 80.00%| 2.5% §140
HONOLULU ROOFING CQ., I|Waterpreofing & Roofing |C-23799 #DIV/Q! 2.5% $0
ISLAND SCREEN, INC. Alum Doors & Windews  |C-13785 #DIV/0! 2.5% $0
MECHANICAL TRENDS Plumbing C-27730 $7,266 $7,266] 100.00%]| 2.5% $181
OTIS ELEVATOR COMPANY {Hydraulic Elevator C-17265 $2,116 $2,116] 100.00% 2.5% 352
PACIFIC EXCAVATIONS, LL{Earthwork, Sewer & Drain |C-27234 $47,800 $47,800F 100.00%]| 2.5% $1,195
ROGER'S INTERIORS Acoustical Ceiling C-22342 $16,124 516,124 100.00%] 2.5% $403
RPA CONTRACTING irrigation & Landscaping |C-13568 54,321 0.00%] 25% $0
SWANSON STEEL CO., INC.[Struct. Steel & Metal Fab. |G-15690 $30,000 $30,000] 100.00%| 2.5% $750
TITAN INDUSTRIES, LLC Demo, Abatement CT-28868 58,993 $8,993| 100.00%| 2.5% $224
TRIPOINT Concrete Work $12,640 0.00%]| 25% 30
Total Retained from Subs $3,393|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $31,613

| certify that the above retentions are correct for this request.

Checked/Verified by:

Allied Pacific Builders, Inc.

7

Initial - Project Inspector or Engineer

o COWL X

Charlene Lum, Vice President

FEB 1@ 2012

By Signature Date

NOTE:
Columnar totals shall be equal in dellar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NG.: 27 PROJECT TITLE: MANQA PUBLIC LIBRARY - EXPANSION AND SITE IMPROVEMENTS
BILLING MONTH: January-12 DAGS JOB NO.: 1 2-36-6364 CONTRACT NO.: 57427

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC,

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BOG=425M . e 821,200.00 e 3830, Q0 .. 820,670.00
Totals: $21,200.00 ' 1 $530.00 J [ $20,670.00
Change Order Payment Suffix: 3,4,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
Q4. . BO7-427M 3127.620,25 50.00 ..5127.620,25
Q6 BO7-427M ____$68.700.75 $23.00 $68,677.75
— E - e
Totals: | $196,321.00 $23.00 $196,298.00
Grand Total: f $217,521.00 ! $553.00 $216,968.00

YongFon No oa/fesa

Verifiecb/lfy / <z DATE

(This Section for Administrative Services Office Use Only)
Vendor Code 28267800

Cost Code 3A1
214 le Nle 2

f’z’ 9‘!:-&"-7, Y

Voucher No.

Verified By




